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ESTIMATE RUN 06/10/2010

ESTIMATE SUMMARY 16:11:42

CONTID: C17489         ESTIMATE NO: 0003 PROG 2005

PCN: 17489-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 82 GRAND AVENUE PAVING PHASE II PERCENT TIME:

PROJECT NO: NH 0821-088                   

SH 82 GRAND AVENUE PAVING PHASE II

NAME OF ROAD: 082A

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

VILLALOBOS CONCRETE INC PAY PERIOD ENDING 05/25/2010 DATE TIME STARTED 03/17/2010

6800 N. Broadway Blvd. DATE LET 01/28/2010 DATE WORK BEGAN 03/17/2010

STE #109 DATE AWARDED 02/17/2010 DATE TIME STOPPED 05/23/2010

 DATE CONTRACT EXECUTED 03/15/2010 DATE ACCEPTED 05/23/2010

DENVER CO 80221     720/872-2753 DATE NOTICE TO PROCEED 03/17/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,170,804.07 PARTICIPATING $ $ 757,477.08

AWARD PROJECT AMT: 2,059,265.97 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

71.67

CALENDAR DAYS

CALENDAR DAYS

99.27%

15,766.89

757,477.08

757,477.08

757,477.08

$

$

$

$

2,155,037.18

0.00

2,155,037.18

0.00

2,155,037.18

-30,888.99

0.00

2,124,148.19

0.00

AMOUNT DUE 2,124,148.19 757,477.08

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 757,477.08

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

64.5 TIME ALLOW: 90

ORIG TIME ALLOW: 90
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PCN: 17489-BID    ESTIMATE RUN 06/10/2010

PROJECT: NH 0821-088                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF INLET 2.000

0.000

202-00019  
 

2.000

EACH

3,837.30000 7,674.602.000

0.00

0010 REMOVAL OF PIPE 79.000

0.000

202-00035  
 

79.000

LF  

5.00000 395.0079.000

0.00

0015 REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 114.000

0.000

202-00190  
 

114.000

SY  

27.15000 3,095.10114.000

0.00

0020 REMOVAL OF CURB AND GUTTER 3,569.000

0.000

202-00203  
 

3,569.000

LF  

6.75000 24,090.753,569.000

0.00

0025 REMOVAL OF CONCRETE PAVEMENT 283.000

0.000

202-00210  
 

283.000

SY  

18.85000 5,334.55283.000

0.00

0030 *REMOVAL OF ASPHALT MAT 15,395.000

0.000

202-00220  
 

15,395.000

SY  

3.35000 51,573.2515,395.000

0.00

0035 *REMOVAL OF ASPHALT MAT (PLANING) 1,538.000

0.000

202-00240  
 

1,538.000

SY  

2.15000 3,306.701,538.000

0.00

0040 *REMOVAL OF TRAFFIC SIGNAL CONTROLLER AND CABINET 0.000

1.000

202-00848  
 

1.000

EACH

1,102.30000 1,102.301.000

1,102.30

0045 PLUG CULVERT 1.000

0.000

202-04001  
 

1.000

EACH

3,069.85000 3,069.851.000

0.00

0050 SAWING CONCRETE (6 INCH) 55.000

0.000

202-05006  
 

55.000

LF  

4.85000 266.7555.000

0.00

0055 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 2,740.000

115.000

203-00010  
 

2,855.000

CY  

9.45000 26,979.752,855.000

1,086.75
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PCN: 17489-BID    ESTIMATE RUN 06/10/2010

PROJECT: NH 0821-088                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 MUCK EXCAVATION 102.000

0.000

203-00100  
 

102.000

CY  

7.20000 734.40102.000

0.00

0065 ROLLING 0.000

0.000

203-01140  
 

0.000

HOUR

99.20000 0.000.000

0.00

0070 BLADING 0.000

0.000

203-01500  
 

0.000

HOUR

111.25000 0.000.000

0.00

0075 TRUCK (DUMP) 0.000

0.000

203-01582  
 

0.000

HOUR

146.70000 0.000.000

0.00

0080 FRONT END LOADER (RUBBER TIRE) 0.000

0.000

203-01590  
 

0.000

HOUR

111.50000 0.000.000

0.00

0085 COMBINATION LOADER 0.000

4.000

203-01594  
 

4.000

HOUR

122.45000 489.804.000

489.80

0090 *POTHOLING 20.000

3.000

203-01597  
 

23.000

HOUR

179.95000 4,138.8523.000

539.85

0095 SWEEPING (WITH PICKUP BROOM) 6.000

0.000

203-01622  
 

6.000

HOUR

137.80000 826.806.000

0.00

0100 LABORER 5.000

28.000

203-02330  
 

33.000

HOUR

40.95000 1,351.3533.000

1,146.60

0105 *EROSION LOG (8 INCH) 120.000

0.000

208-00007  
 

120.000

LF  

4.00000 480.00120.000

0.00

0110 *GRAVEL BAG 166.000

0.000

208-00034  
 

236.000

LF  

2.75000 456.50166.000

0.00
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PCN: 17489-BID    ESTIMATE RUN 06/10/2010

PROJECT: NH 0821-088                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *CONCRETE WASHOUT STRUCTURE 2.000

0.000

208-00045  
 

2.000

EACH

968.30000 1,936.602.000

0.00

0120 *STABILIZED CONSTRUCTION ENTRANCE 1.000

0.000

208-00070  
 

1.000

EACH

1,543.25000 1,543.251.000

0.00

0125 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 0.000

0.000

208-00103  
 

13.000

HOUR

38.60000 0.000.000

0.00

0130 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 0.000

0.000

208-00105  
 

0.000

HOUR

71.65000 0.000.000

0.00

0135 *EROSION CONTROL SUPERVISOR 9.500

0.000

208-00205  
 

20.000

HOUR

49.60000 471.209.500

0.00

0140 ADJUST MANHOLE 16.000

11.000

210-04010  
 

27.000

EACH

323.00000 8,721.0027.000

3,553.00

0145 MODIFY INLET 7.000

7.000

210-04020  
 

14.000

EACH

2,350.10000 32,901.4014.000

16,450.70

0150 ADJUST VALVE BOX 22.000

6.000

210-04050  
 

28.000

EACH

246.65000 6,906.2028.000

1,479.90

0155 *HEALTH AND SAFETY OFFICER 6.000

0.000

250-00110  
 

20.000

HOUR

121.50000 729.006.000

0.00

0160 AGGREGATE BASE COURSE (CLASS 3) 0.000

0.000

304-03005  
 

0.000

CY  

31.05000 0.000.000

0.00

0165 AGGREGATE BASE COURSE (CLASS 6) 15.990

29.590

304-06000  
 

45.580

TON 

20.05000 913.8845.580

593.28
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PCN: 17489-BID    ESTIMATE RUN 06/10/2010

PROJECT: NH 0821-088                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 157.720

87.260

403-00720  
 

244.980

TON 

170.85000 41,854.83244.980

14,908.37

0175 EMULSIFIED ASPHALT (SLOW-SETTING) 108.000

68.500

411-10255  
 

176.500

GAL 

4.00000 706.00176.500

274.00

0180 CONCRETE PAVEMENT (9-3/4 INCH) 8,694.000

4,371.000

412-00975  
 

13,065.000

SY  

56.35000 736,212.7513,065.000

246,305.85

0185 CONCRETE PAVEMENT (9-3/4) (CLASS E) 1,723.000

309.000

412-00976  
 

2,032.000

SY  

61.10000 124,155.202,032.000

18,879.90

0190 GEOGRID REINFORCEMENT 0.000

0.000

506-01020  
 

0.000

SY  

8.35000 0.000.000

0.00

0195 FENCE (PLASTIC) 660.000

0.000

607-11525  
 

660.000

LF  

6.55000 4,323.00660.000

0.00

0200 CONCRETE CURB RAMP 155.000

125.000

608-00010  
 

280.000

SY  

102.30000 28,644.00280.000

12,787.50

0205 CURB AND GUTTER TYPE 2 (SECTION I-B) 184.000

435.000

609-21010  
 

619.000

LF  

11.40000 7,056.60619.000

4,959.00

0210 CURB AND GUTTER TYPE 2 (SECTION II-B) (SPECIAL) 1,947.000

1,125.000

609-21023  
 

3,072.000

LF  

15.40000 47,308.803,072.000

17,325.00

0215 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 0.000

1,188.000

610-00020  
 

1,188.000

SF  

5.95000 7,068.601,188.000

7,068.60

0220 DELINEATOR (TYPE I) 0.000

8.000

612-00001  
 

8.000

EACH

38.60000 308.808.000

308.80
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PCN: 17489-BID    ESTIMATE RUN 06/10/2010

PROJECT: NH 0821-088                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 4,333.000

155.000

613-01200  
 

4,488.000

LF  

19.85000 89,086.804,488.000

3,076.75

0230 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 440.000

42.000

613-01300  
 

482.000

LF  

31.95000 15,399.90482.000

1,341.90

0235 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 2,158.000

0.000

614-72871  
 

2,158.000

LF  

11.85000 25,572.302,158.000

0.00

0240 *LOOP DETECTOR WIRE 0.000

844.000

614-72875  
 

844.000

LF  

4.40000 3,713.60844.000

3,713.60

0245 *CONTROLLER (TYPE 170E-HC11) 0.000

1.000

614-86246  
 

1.000

EACH

13,227.75000 13,227.751.000

13,227.75

0250 *FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 0.000

2,500.000

614-87010  
 

2,500.000

LF  

6.05000 15,125.002,500.000

15,125.00

0255 *TEST FIBER OPTIC CABLE 0.000

1.000

614-87350  
 

1.000

L S 

3,306.95000 3,306.951.000

3,306.95

0260 *DETOUR PAVEMENT 0.000

0.000

621-00450  
 

0.000

SY  

48.20000 0.000.000

0.00

0265 *CONSTRUCTION SURVEYING 0.500

0.500

625-00000  
 

1.000

L S 

28,660.15000 28,660.151.000

14,330.08

0270 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

153,345.50000 153,345.501.000

0.00

0275 *PUBLIC INFORMATION SERVICES 0.750

0.250

626-01000  
 

1.000

L S 

27,557.85000 27,557.851.000

6,889.46
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PCN: 17489-BID    ESTIMATE RUN 06/10/2010

PROJECT: NH 0821-088                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 EPOXY PAVEMENT MARKING 0.000

4.000

627-00005  
 

4.000

GAL 

178.35000 713.404.000

713.40

0285 PAVEMENT MARKING PAINT (WATERBORNE) 40.000

0.000

627-00011  
 

40.000

GAL 

32.30000 1,292.0040.000

0.00

0290 PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(INLAID) 0.000

1,877.000

627-01010  
 

1,877.000

SF  

11.25000 21,116.251,877.000

21,116.25

0295 PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) (INLAID) 0.000

845.000

627-02010  
 

845.000

SF  

11.70000 9,886.50845.000

9,886.50

0300 PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 0.000

281.000

627-30407  
 

281.000

SF  

18.95000 5,324.95281.000

5,324.95

0305 PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

0.000

1,516.000

627-30411  
 

1,516.000

SF  

13.35000 20,238.601,516.000

20,238.60

0310 *SURVEY MONUMENT (TYPE 5) 0.000

1.000

629-01005  
 

1.000

EACH

165.35000 165.351.000

165.35

0315 *SURVEY MONUMENT (TYPE 6) 0.000

1.000

629-01006  
 

1.000

EACH

165.35000 165.351.000

165.35

0320 ADJUST MONUMENT BOX 1.000

0.000

629-01210  
 

1.000

EACH

330.70000 330.701.000

0.00

0325 *FLAGGING 2,007.250

1,477.250

630-00000  
 

3,484.500

HOUR

23.15000 80,666.183,484.500

34,198.34

0330 *TRAFFIC CONTROL INSPECTION 3.000

3.000

630-00007  
 

6.000

DAY 

88.20000 529.206.000

264.60
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PCN: 17489-BID    ESTIMATE RUN 06/10/2010

PROJECT: NH 0821-088                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *TRAFFIC CONTROL MANAGEMENT 41.000

28.000

630-00012  
 

69.000

DAY 

551.15000 38,029.3569.000

15,432.20

0340 *UNIFORMED TRAFFIC CONTROL COORDINATION 0.000

0.000

630-00015  
 

0.000

HOUR

38.60000 0.000.000

0.00

0345 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.500

4.500

630-80336  
 

9.000

EACH

275.60000 2,480.409.000

1,240.20

0350 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 39.500

50.500

630-80341  
 

90.000

EACH

33.05000 2,974.5090.000

1,669.03

0355 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 16.500

17.500

630-80342  
 

34.000

EACH

49.60000 1,686.4034.000

868.00

0360 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

0.000

630-80343  
 

0.000

EACH

55.10000 0.000.000

0.00

0365 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.000

2.000

630-80358  
 

3.000

EACH

1,322.80000 3,968.403.000

2,645.60

0370 *PORTABLE MESSAGE SIGN PANEL 98.000

60.000

630-80359  
 

158.000

DAY 

49.60000 7,836.80158.000

2,976.00

0375 *DRUM CHANNELIZING DEVICE 34.500

46.500

630-80360  
 

81.000

EACH

22.05000 1,786.0581.000

1,025.33

0380 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 8.500

8.500

630-80363  
 

17.000

EACH

27.55000 468.3517.000

234.18

0385 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 8.500

8.500

630-80364  
 

17.000

EACH

33.05000 561.8517.000

280.93
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PCN: 17489-BID    ESTIMATE RUN 06/10/2010

PROJECT: NH 0821-088                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *TRAFFIC CONE 81.000

181.000

630-80380  
 

262.000

EACH

11.00000 2,882.00262.000

1,991.00

0395 *TUBULAR MARKER 89.000

99.000

630-80384  
 

188.000

EACH

16.55000 3,111.40188.000

1,638.45

0405 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0410 F/A PARTNERING 1,250.000

0.000

700-70011  
 

1,250.000

F A 

1.00000 1,250.001,250.000

0.00

0415 F/A FUEL COST ADJUSTMENT 318.590

401.390

700-70016  
 

719.980

F A 

1.00000 719.98719.980

401.39

0420 F/A ROADWAY SMOOTHNESS INCENTIVE 0.000

-14,759.830

700-70018  
 

-14,759.830

F A 

1.00000 -14,759.83-14,759.830

-14,759.83

0425 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0430 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

614.400

F A 

1.00000 0.000.000

0.00

0435 F/A QUALITY INCENTIVE PAYMENT 0.000

32,795.110

700-70025  
 

32,795.110

F A 

1.00000 32,795.1132,795.110

32,795.11

0440 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0445 F/A ADVERTISMENT (PUBLIC INFO) 0.000

0.000

700-70034  
 

1,673.150

F A 

1.00000 0.000.000

0.00
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PCN: 17489-BID    ESTIMATE RUN 06/10/2010

PROJECT: NH 0821-088                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0450 F/A INCENTIVE (EARLY COMPLETION) 0.000

92,400.000

700-70034  
 

102,963.300

F A 

1.00000 92,400.0092,400.000

92,400.00

0455 F/A LODGING VOUCHER 0.000

0.000

700-70034  
 

0.000

F A 

1.00000 0.000.000

0.00

0460 F/A UNIFORM TRAFFIC CONTROL (GLENWOOD SPGS) 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

0465 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0525 REMOVAL OF PAVEMENT MARKING CO-003 MCR LI NO. 1 763.000

1,909.000

202-00250  
 

2,672.000

SF  

2.30000 6,145.602,672.000

4,390.70

0530 CONSTRUCTION TRAFFIC SIGN (SPECIAL) CO-003 MCR LI NO. 
2

142.125

177.125

630-80344  
 

319.250

SF  

17.25000 5,507.06319.250

3,055.41

0535 ADDED ITEM (LUMP SUM)/ CO-003 MCR LI NO. 3 / KSI 
ADDITIONAL MOBILIZATION

1.000

2.000

900-00014  
 

3.000

L S 

575.00000 1,725.003.000

1,150.00

0540 ADDED ITEM (LUMP SUM)/ CO-006 MCR LI NO. 4 / CARAVAN 
INN CONCRETE REMOVAL

1.000

0.000

900-00014  
 

1.000

L S 

1,200.00000 1,200.001.000

0.00

0545 ADDED ITEM (LUMP SUM)/ CO-006 MCR LI NO. 5 / RESTORE 
PHASE I LANDSCAPE

1.000

0.000

900-00014  
 

1.000

L S 

2,900.00000 2,900.001.000

0.00

0550 ADDED ITEM (LUMP SUM)/ CO-006 MCR LI NO. 6 / ADDED 
SIDEWALK THICKNESS

1.000

0.000

900-00014  
 

1.000

L S 

2,500.00000 2,500.001.000

0.00
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PCN: 17489-BID    ESTIMATE RUN 06/10/2010

PROJECT: NH 0821-088                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0660 ADDED ITEM (DOLLAR)/ PRICE REDUCTION / 0.000

-7,494.550

900-00006  
 

-7,494.550

DOL 

1.00000 -7,494.55-7,494.550

-7,494.55

CAT 1,893,225.56644,283.181,908,992.51CURRENT AMT0200 $ $ $

CAT NO0201 ROADWAY CITY OF GLENWOOD SPRINGS 

0400 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

0475 REMOVAL OF SIDEWALK CITY OF GWS 953.000

0.000

202-00200  
 

953.000

SY  

11.07000 10,549.71953.000

0.00

0480 REMOVAL OF CURB AND GUTTER CITY OF GWS 326.000

0.000

202-00203  
 

326.000

LF  

6.80000 2,216.80326.000

0.00

0485 REMOVAL OF CONCRETE PAVEMENT CITY OF GWS 1,349.000

0.000

202-00210  
 

1,349.000

SY  

17.20000 23,202.801,349.000

0.00

0490 CONCRETE PAVEMENT (8 INCH) CITY OF GWS 430.000

183.000

412-00800  
 

613.000

SY  

46.00000 28,198.00613.000

8,418.00

0495 CONCRETE PAVEMENT (9-3/4 INCH)(SPECIAL) CITY OF GWS 381.000

334.000

412-00977  
 

715.000

SY  

72.65000 51,944.75715.000

24,265.10

0500 CONCRETE SIDEWALK CITY OF GWS 301.000

918.000

608-00000  
 

1,219.000

SY  

24.70000 30,109.301,219.000

22,674.60

0505 CURB AND GUTTER TYPE 2 (SECTION II-B) (SPECIAL) CITY 
OF GWS

291.000

218.000

609-21023  
 

509.000

LF  

15.45000 7,864.05509.000

3,368.10

0555 CLEARING AND GRUBBING / CO-004 PHASE I SIDEWALK 
REVISIONS

0.000

1.000

201-00000  
 

1.000

L S 

2,000.00000 2,000.001.000

2,000.00
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PCN: 17489-BID    ESTIMATE RUN 06/10/2010

PROJECT: NH 0821-088                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:42

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY CITY OF GLENWOOD SPRINGS 

0560 REMOVAL OF ASPHALT MAT / CO-004 PHASE I SIDEWALK 
REVISIONS

0.000

70.000

202-00220  
 

70.000

SY  

3.35000 234.5070.000

234.50

0565 ADDED ITEM (LUMP SUM)/ RETAINING WALL  / CO-004 PHASE 
I SIDEWALK REVISIONS

0.000

1.000

900-00014  
 

1.000

L S 

16,500.00000 16,500.001.000

16,500.00

0570 LANDSCAPE RESTORATION / CO-004 PHASE I SIDEWALK 
REVISIONS

0.000

1.000

212-01200  
 

1.000

L S 

5,000.00000 5,000.001.000

5,000.00

0575 ADDED ITEM (LUMP SUM)/ RESET COMM. BANK SIGNS / CO-004
PHASE I SIDEWALK REVISIONS

0.000

1.000

900-00014  
 

1.000

L S 

10,000.00000 10,000.001.000

10,000.00

0580 CURB AND GUTTER TYPE 2 (SECTION I-B) / CO-004 PHASE I 
SIDEWALK REVISIONS

0.000

49.000

609-21010  
 

49.000

LF  

11.40000 558.6049.000

558.60

0585 CONSTRUCTION SURVEYING / CO-004 PHASE I SIDEWALK 
REVISIONS

0.000

1.000

625-00000  
 

1.000

L S 

1,250.00000 1,250.001.000

1,250.00

0615 RESET GROUND SIGN / CO-005 PHASE II SIDEWALK REVISIONS 0.000

5.000

210-00810  
 

5.000

EACH

225.00000 1,125.005.000

1,125.00

0620 CLEARING AND GRUBBING / CO-005 PHASE II SIDEWALK 
REVISIONS

0.000

1.000

201-00000  
 

1.000

L S 

2,700.00000 2,700.001.000

2,700.00

0625 TREE TRIMMING / CO-005 PHASE II SIDEWALK REVISIONS 0.000

3.000

202-00011  
 

3.000

EACH

300.00000 900.003.000

900.00

0630 REMOVAL OF TREE / CO-005 PHASE II SIDEWALK REVISIONS 0.000

4.000

202-00010  
 

4.000

EACH

275.00000 1,100.004.000

1,100.00

0635 LANDSCAPE RESTORATION / CO-005 PHASE II SIDEWALK 
REVISIONS

0.000

1.000

212-01200  
 

1.000

L S 

7,000.00000 7,000.001.000

7,000.00
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PCN: 17489-BID    ESTIMATE RUN 06/10/2010

PROJECT: NH 0821-088                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:42

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY CITY OF GLENWOOD SPRINGS 

0640 ADDED ITEM (LUMP SUM)/ RESET DECORATIVE LIGHTING / 
CO-005 PHASE II SIDEWALK REVIS

0.000

1.000

900-00014  
 

1.000

L S 

4,600.00000 4,600.001.000

4,600.00

0645 CONSTRUCTION SURVEYING / CO-005 PHASE II SIDEWALK 
REVISIONS

0.000

1.000

625-00000  
 

1.000

L S 

1,500.00000 1,500.001.000

1,500.00

CAT 208,553.51113,193.90208,553.51CURRENT AMT0201 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0510 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

38,864.00000 38,864.001.000

0.00

0515 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

10,795.55000 10,795.551.000

0.00

0520 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

1,799.25000 3,598.502.000

0.00

CAT 53,258.050.0053,258.05CURRENT AMT0400 $ $ $

$ 2,155,037.12757,477.08$2,170,804.07$CURRENT AMTPROJECT TOTAL


